

ID	Task Name	Duration	Baseline Start	Actual Start	Actual Start Variance	Actual Finish	Baseline Finish	Projected Finish	Projected Finish Variance	2024													
										May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Regional Solid Waste and Recycling Master Plan	417 days	Fri 5/31/24	Fri 5/31/24	-133	NA	Sun 3/9/25	Thu 6/5/25	-141	[Gantt bar from May to Jun 2024]													
2	Client Service Planner	0 days	Fri 5/31/24	Fri 5/31/24	0	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24	0	◇ 5/31/24													
3	Task 1 - Project Introduction and Kick-off Meeting	417 days	Fri 5/31/24	Fri 5/31/24	-14	NA	Sun 3/9/25	Thu 6/5/25	-141	[Gantt bar from May to Jun 2024]													
11	Task 2 - Evaluate existing Solid Waste Disposal and Recycling Processes and Resources in Broward County	124 days	Thu 6/20/24	Fri 8/9/24	-100	NA	Fri 8/16/24	Wed 11/27/24	-103	[Gantt bar from Jun to Dec 2024]													
17	Task 3 - Financial Overview	61 days	Thu 6/20/24	Thu 10/31/24	-133	NA	Thu 11/7/24	Mon 12/23/24	-119	[Gantt bar from Jun to Dec 2024]													
21	Task 4 - Future Needs Assessment	159 days	Tue 7/2/24	Fri 8/2/24	-119	NA	Fri 8/23/24	Fri 12/20/24	-119	[Gantt bar from Jun to Dec 2024]													
25	Task 5 - Regulatory Requirements and Policy Review	133 days	Thu 6/20/24	Fri 8/2/24	-94	NA	Tue 8/27/24	Wed 11/27/24	-93	[Gantt bar from Jun to Dec 2024]													
29	Task 6 - Recommendations and Findings	46 days	Thu 9/26/24	Sat 12/21/24	-86	NA	Tue 11/5/24	Thu 1/30/25	-86	[Gantt bar from Sep to Jan 2025]													
33	Task 7 - Implementation Plan and Timelines	41 days	Tue 10/22/24	Thu 1/16/25	-86	NA	Wed 11/27/24	Fri 2/21/25	-86	[Gantt bar from Oct to Feb 2025]													
37	Task 8 - Education and Outreach	93 days	Thu 6/20/24	Sun 9/15/24	-87	NA	Fri 9/20/24	Fri 12/6/24	-77	[Gantt bar from Jun to Dec 2024]													
41	Task 9 - Identify Innovative and Future Technologies	109 days	Mon 8/12/24	Fri 9/6/24	-77	NA	Thu 9/26/24	Wed 12/11/24	-76	[Gantt bar from Aug to Dec 2024]													
45	Task 10 - Highlight Natural Areas Near Facilities	60 days	Tue 10/22/24	Tue 11/12/24	-42	NA	Mon 11/25/24	Fri 1/3/25	-39	[Gantt bar from Oct to Feb 2025]													
49	Task 11 - Preparation of Draft Master Plan	8 days	Wed 11/27/24	Fri 2/21/25	-86	NA	Wed 12/4/24	Fri 2/28/25	-86	[Gantt bar from Nov to Feb 2025]													
52	Task 12 - Conduct Workshops	272 days	Fri 7/26/24	Fri 8/2/24	-86	NA	Fri 1/3/25	Tue 4/1/25	-88	[Gantt bar from Jun to Dec 2024]													
61	Task 13 - Preparation of Final Master Plan	30 days	Sat 1/4/25	Tue 4/1/25	-87	NA	Thu 1/30/25	Mon 4/28/25	-88	[Gantt bar from Jan to Apr 2025]													
63	Task 14 - Develop Plan of Operations	43 days	Thu 1/30/25	Mon 4/28/25	-88	NA	Sun 3/9/25	Thu 6/5/25	-88	[Gantt bar from Jan to Apr 2025]													
67	Task 15 - Facility Maintenance	43 days	Thu 1/30/25	Mon 4/28/25	-88	NA	Sun 3/9/25	Thu 6/5/25	-88	[Gantt bar from Jan to Apr 2025]													
71	Task 16 - Project Management	417 days	Fri 5/31/24	Fri 5/31/24	0	NA	Sun 3/9/25	Thu 6/5/25	-88	[Gantt bar from May to Jun 2024]													

Task		Rolled Up Progress		Inactive Task		Duration-only		External Tasks		Path Driving Predecessor Summary Task		Baseline		
Milestone		Split		Inactive Milestone		Manual Summary Rollup		External Milestone		Path Driving Predecessor Normal Task		Baseline Milestone		
Summary		External Tasks		Inactive Milestone		Manual Summary		Critical		Path Driven Successor Milestone Task		Baseline Summary		
Rolled Up Task		Project Summary		Inactive Summary		Start-only		Critical Split		Path Driven Successor Summary Task		Progress		
Rolled Up Milestone		Group By Summary		Manual Task		Finish-only		Path Driving Predecessor Milestone Task		Path Driven Successor Normal Task				